

Annunciation Catholic Church
Long Range Plan Sequencing Status
Revised April 16, 2007

Long Range Plan Sequencing – Status updated 4/16/09

- Obj. 3.1/3 Restructure Youth Ministry/Redesign Youth Ministry Curriculum
Chris Killer Task Force evaluating potential ministers; anticipated hiring date 6/1/09; also hiring office support for youth ministries. Plan and calendar on recruiting new core team – Goal for training new member this summer for school year of August 2010
Life Teen model selected with additional resources – Complete.
- Obj. 2.1/2 Ministry Guidelines for Leaders and Staff:
The Ministry Leaders Guide was approved at the Sep. 25, 2008 meeting of the Pastoral Council and is now used to document new parish ministries. Annunciation Catholic Church Covenant Book which consolidates a record of all parish ministries complete and available in Parish Office.
- Obj. 3.1/2 Adopt USCCB Sons and Daughters of Light for young adults
20s & 30s group has had a mix of events: prayer, social & service.
Forming team to reach out to this community wherever they are vocationally Structure being built and established as recommended.
- Obj. 5.1/2 Enrich Homilies at Sunday Liturgies
Proposed the Liturgy Support Ministry chaired by J Sheeran
Project in infancy stage; reflections well received by clergy; looking for more parishioners to participate in reflections. Team is addressing readings for 1 weekend per month. Eventually all Sundays are to be covered and Commission is looking at Liturgical Catechesis to improve participation at Mass. Working on cooperating with lectors involving them in the reflective process.
- Obj. 10.1.1 Exploring Ministries to Seniors
Exploring needs for senior activities center; Contacted St. Mary Madeline – they have openings; no need to duplicate services; they would “partner/share with us; no need for senior activities center at this time focusing on “day care” rather than activities.
- Obj. 10.1.2 Survey of seniors to determine what they are looking for to be conducted and completed fall, 2009.
- Obj. 10.1.3 No need for transportation at this time.
- Obj. 11.1 Integrate, coordinate and promote ministries
2008 Catalog of Ministries complete and distributed to Parish. However, some ministries requiring lay participation were not included. Scheduled for update in the fall – Commission chairs asked to complete Ministry Guides for Missing ministries.
- Obj. 11.1.1 Undetermined status
- Obj. 11.1.3 Ministries list complete with contact person now part of Parish Covenant Book.
- Obj. 11.1.4 Ministries books to be displayed in bookstore and rear of Church, spring 2009.
- Obj. 12.1 Revitalize the welcoming/registration parish processes
New Welcoming Ministry – 2/2009. For complete update see minutes for the Community Life Commission Meeting in March of 2009 Refreshments activities being held until facilities can be made available. In the interim tables will be used. On May 31 all new families to be invited to a reception **Pastoral Council Agreed to participate in Welcoming on weekend of April 25/26** Starting next week Cantors will recognize new families, ushers will give out cards for new names etc.

